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Sedona in Motion 3A, 3B — Uptown Parking, Wayfinding, and One-Way FY20 CIP Update
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KEY FEATURES:

Consultant: Axia Creative (wayfinding
Kimley-Horn (one-way streefs)

Walter P Moore (parking garage)
Contractor: TBD

Timing: July 2018 — FY 20

Construction Challenges:

e ADOT approval and siting for
signage
e Width of Uptown roadways

e Maintenance of access

This project is a result of the Transportation Master Plan. This project consists of

providing branded vehicular and pedestrian wayfinding throughout the City, and
parking improvements in the Uptown area. In response to multiple concerns from

. . L . Project Manager:
residents and police department personnel related to parking issues, this strategy

Stephen Craver, PE

includes analysis for conversion of Van Deren, Wilson, and Smith Roads into one-way (928) 203-5059

streets. Although it is recognized that this conversion to one-way may reduce SCraver@SedonaAZ.gov
convenience and efficiency of trips, it would potentially allow adequate space for safer City Engineer:

parking and pedestrian/biking traffic. J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

Status: The next phase of vehicular wayfinding has begun for branded vehicular

wayfinding throughout the entire city to indicate points of interest including parks and
$ FY20 Project Budget: $410,000

Total Project Budget: $719,598

trailheads. An online survey for design of monument signs at entry points to the City

was completed in June, and results are being reviewed by staff. Kimley-Horn has
completed a preliminary analysis of one-way streets in Uptown for Van Deren, Wilson,
and Smith Roads. Staff is reviewing the findings, and an outreach effort with residents
in this area will be initiated in conjunction with the Uptown CFA. Walter P. Moore has
been selected as the consultant to conduct a parking garage siting study. They have
identified several potential locations for a garage, and are proceeding with conceptual
designs. The overall study is expected to be complete in October.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status August 2019
Project Phase % Completion Completion Date
Design 60% TBD
Construction 0% TBD
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